SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:52AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 457 . y 772 . 20-Oct-2011  Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6;50 AM. Crews had to work on the access platform at 53 meters .
They started at 7:00 AM.

Joe & Carlos had to work on the permanent access platform . Crews had to lay out the holes on the
cross beam & pull the cross member out of the site to drill the holes . They were done at 8:30 AM.

Edwardo & Dario had to work on the cat walk at 65 meters . Crews had to prepare to disassemble
the cat walk in order for the man basket to go through . They started 7:30 AM.

At 9:00 AM. Crews were called to work on the cables . They had to wrap up their tools . Crews left
the site at 9:00 AM.

Crews returned to the site at 4:00 PM. They had to place the lugs on the middle bracing beam
( Kicker beam ) , install , snug the permanent bolts . & prepare the area for the welders .

Crews tried to level the access platform assembly frame to set the lugs in place for the welders .
The East kicker is longer than what it should be . The East South corner of the platform frame is high &
the whole assembly is not leveled . It is slopped down to the North & West sides . A new beam required to
adjust & level the whole frame assembly .

In addition to that , crews had to block the ways to the cat walk at 65 meters . They had to place 2
cables on the staircase access & on the inner cat walk next to the South facade side . Crews were done at
5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15 PM.

04-0120F4 Bid Iltem: 053 T-L02-ASW.053 Tower Lift 02 Walkway Grating and Access Tower SW
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSEPH STONE 2.00 2.00 0.00 4.00
Ironworker APP DARIO LOZA 2.00 2.00 0.00 4.00
Ironworker JNM CARLOS ALVERADO 2.00 2.00 0.00 4.00
Ironworker JNM EDUARDO JIMENEZ-PADILLA 2.00 2.00 0.00 4.00
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